



亞昕喜來城 工程施工照片
2020年 12月進度



說明: B棟區域Zone 1- (13F版筋綁紮及水電配管)



說明: B棟區域Zone 2- (13F牆筋綁紮)



說明: B棟區域Zone 3- (13F版筋綁紮)



說明: B棟區域Zone 4&5- (7F牆筋綁紮)



2020/12/30

說明: B棟區域



2020/12/30

說明: C棟區域- (6F版排架組立及版模鋪設)



2020/12/30

說明: C棟區域- (5F版模組立)



2020/12/29

說明: C棟區域



說明: 全區照片



2020/12/30

說明: 全區照片



2020/12/30